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Title 105 IAC Article 13
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Rule 1 – General Provisions
Rule 2 – Definitions
Rule 3 - Procedure
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Rule 1 – General Provisions

Section 1
The purpose of this article is to establish 

formal procedure for the exchange of 
information between INDOT/LPA (the 
department), utilities and the contractor 
on highway improvement projects.



General Provisions (cont.)
Section 2

This article applies to improvement projects, as 
defined in 105 IAC 13-2-10, when the:

1) Department begins the work described in 
105 IAC 13-3-1(b) after June 20, 2008; or

2) Design survey was completed before June 
20, 2008, if the affected utility was 
provided: (a) response time; and (b) 
notices; that were in substantial compliance 
with this article.
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Rule 2 - Definitions

“Improvement Project” defined

Means the construction, reconstruction, 
rehabilitation, and process incidental 
to building, fabricating, or bettering 
any of the following:
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(1) A state, United States, or interstate route.
(2) Projects within the state parks or other 

roadways the department is required by 
statute to build and maintain.

(3) A local project administered by the 
department.

(4) A project on the state highway system 
administered by a local authority.

The term does not include routine 
maintenance.



“Major project” defined
Means an improvement project that:
(1) Due to scope and complexity, 

involves a long term design process 
of more than twelve (12) months; or

(2) Is otherwise designated by the 
department as a major project
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“Minor project” defined
Means an improvement project that:
(1) Due to scope and complexity, 

involves a short term design process 
of less than twelve (12) months; or

(2) Is otherwise designated by the 
department as a minor project



RULE 3 – Procedure 
Outline 

Identification and Notification
Verification
Work Plan Development

Conflict review
Relocation plans, work plan

Construction



Identification 
Determine what facilities are located within 
geographical limits of improvement project. 
105 IAC 13-3-1(b)

Researching permit files.
Reviewing map files maintained by the 
department.
Investigating field conditions.
Reviewing information provided by IUPPS.
Contacting local government offices.
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Initial Notice 
105 IAC 13-3-1(c)

Each utility will have an authorized 
representative.  The initial notice should 
always go to this contact person!!
Each utility is sent a notice of the 
proposed improvement project.



Initial Notice 
Utility has 30 days to respond 

105 IAC 13-3-1(d)
Description of type and location of its 
facilities within geographical limits of 
proposed improvement project; or
Statement that they have no facilities in 
the geographical limits of the 
improvement project.



Survey 
105 IAC 13-3-1 (e) and (f)

INDOT performs survey utilizing IUPPS.
Places the information on plans sheets.



Verification 
105 IAC 13-3-2 

2(a) Plan sheets are sent to each utility.
2(b) Utility has 30 days to review for 
accuracy.  Declare in writing whether 
the information is accurate or 
inaccurate. Detail inaccuracies.
Failure to respond - accurate



Work Plan Development 
Conflict analysis 
105 IAC 13-3-3

Preliminary plans are mailed to utility.
Utility has 30 days (minor) or 60 days (major) 
to review plans and detail in writing conflicts 
and propose changes.
INDOT/LPA will review recommended 
changes and implement where appropriate

Presenter�
Presentation Notes�
Preliminary plans at this stage. �



Preliminary Final Plans to Utility

INDOT/LPA Responsibilities:
Provide complete plans to utility
Decide when plans reasonably sufficient
Provide plans in manner useable by utility
Provide plans to utility contact or agent



Utility responds with work plan

Within 60 days on Minor projects
Within 120 days on Major projects

Additional 30 days if coordination needed 
with another utility

Additional time for complex projects but not 
more than 180 days



What does a work plan include? 

(Identifying Information)
Date of plan
INDOT Des. No.
Project Type
Project Location
Utility Name - Facility Type
Utility Contact



Work Plan – From Utility

105 IAC 13-3-3(c)(1) A narrative 
description of the facility relocation:

Location of existing facilities
Disposition of existing facilities
Location of proposed facilities
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Work Plan – From Utility

105 IAC 13-3-3(c)(2) State whether 
facility relocation is dependant on

A.1 Work by another utility
A.2 Work by INDOT/LPA or Contractor
B.1 On acquisition of right-of-way

With a description of that work
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Work Plan – From Utility

With a description of that work.
Right-of-way land acquisition complete
Stake proposed right-of-way
Existing obstructions to be removed
Another Utility to install equipment



Work Plan – From Utility

105 IAC 13-3-3(c)(3) State whether the 
utility is willing or not willing to allow 
the contractor to do the required work 
as part of the highway contract.
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Work Plan – From Utility

105 IAC 13-3-3(c)(4) The
A. Earliest date when the utility could begin 
to implement the work plan.
B. Number of calendar days to complete 
the required work.
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Work Plan – From Utility

105 IAC 13-3-3(c)(5) The expected lead 
time in calendar days to:

A. Obtain any required permits
B. Obtain materials
C. Schedule work crews
D. Obtain necessary additional right-of-way
(Lead time not necessarily sum of above)
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Work Plan – From Utility

105 IAC 13-3-3(c)(6) A drawing of 
sufficient detail and scale to show the 
proposed location of facility relocation.
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Work Plan – From Utility

105 IAC 13-3-3(d) For work the utility is 
entitled to compensation

Cost estimate
Credits for betterment
Documentation of easements and 
compensable land rights
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Work Plan – Review by INDOT/LPA

105 IAC 13-3-3(e) The Department 
shall review the work plan

1.A Compatible with permit requirements
1.B Compatible with project plans
1.C Compatible with construction schedule
1.D Compatible w/ other utility relocations
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Work Plan – Review by INDOT/LPA

105 IAC 13-3-3(e) The Department 
shall review the work plan

2.A Reasonable relocation scheme
2.B Reasonable cost for compensable work



Work Plan – If not acceptable

IAC 105 13-3-3(f) If the work plan is 
not compatible or reasonable the 
Department shall notify the utility by 
mail as soon as practicable.

Utility can revise work plan (30 days).
INDOT/LPA propose alternative work plan.
Utility has 30 days to accept of reject.
INDOT/LPA adopt final work plan.
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Construction

Utility is notified 30 days prior to being 
required to begin implementation of work 
plan.  Utility must acknowledge within 15 
days.
Copies of Work Plans included in highway 
contract
If utility work is dependent on INDOT 
contractor the contractor must give them a 
15 day and 5 day notice of when their work 
will be done.



Construction

Utility shall notify INDOT/LPA 5 days 
before beginning field work.
When the work is complete.
In writing.



QUESTIONS?
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